

On-Device Checklist

Commands (all from the repo root):

To ...	Run
See the full task detail	<code>rune next <tasks-file></code>
Mark a task done	<code>rune complete <tasks-file> <id></code>
Hand a task to a model	<code>claude -p "/next-task <tasks-file>"</code>
Record the session	<code>git add -A && git commit</code>

`make deploy-device` then match `event=launch buildStamp=...` in `make logs-device` against the deploy output.

Session 1 — phone in hand, Debug deploy (make deploy-device)

- [] **home-router** — one tap from a Records meal row and from a Graph day-list row lands on the full detail; delete from the detail unwinds to the list; no intermediate screen anywhere.
 - done: `rune complete specs/ui/home-router/tasks.md 14`
 - agent: `claude -p "/next-task specs/ui/home-router/tasks.md"`
- [] **shared-meal-components** — each meal surface renders as it did before the consolidation; corrections persist identically.
 - done: `rune complete specs/ui/shared-meal-components/tasks.md 8`
 - agent: `claude -p "/next-task specs/ui/shared-meal-components/tasks.md"`
- [] **unified-dark-theme** — device look against the acceptance band.
 - done: `rune complete specs/ui/unified-dark-theme/tasks.md 5`
 - agent: `claude -p "/next-task specs/ui/unified-dark-theme/tasks.md"`
- [] **snaqui** — portion ergonomics look right, no portrait truncation, reclaimed space reads well.
 - done: `rune complete specs/snaqui/tasks-ios-app.md 8`
 - agent: `claude -p "/next-task specs/snaqui/tasks-ios-app.md"`
- [] **unified-entry-sheet** — enter any glucose value 1.0–30.0 within four interactions of the surface appearing (back-dating excluded). Build already deployed 2026-08-28.
 - done: `rune complete specs/ui/unified-entry-sheet/tasks.md 8`

- agent: claude -p "/next-task specs/ui/unified-entry-sheet/tasks.md"
- [] **activity-events** — log a real activity from the deep link and from the Graph; two-tap repeat works; a blank duration saves; the day view renders the span without obscuring the trace.
- done: rune complete specs/data/activity-events/tasks.md 8
- agent: claude -p "/next-task specs/data/activity-events/tasks.md"
- [] **manual-carb-intake** — walk the Req 8 checklist in design.md, including the schema-8 carry-over case and the sqlite3 check that source_meal_id survives an edit. Machine half already done 2026-08-25.
- done: rune complete specs/data/manual-carb-intake/tasks.md 18
- agent: claude -p "/next-task specs/data/manual-carb-intake/tasks.md"
- [] **insulin-dosing** — capture a meal: dose figure on the mass line with plate-scale still visible; dose sheet opens seeded after recording, at 10 U from home control and deep link; quick-add preset arms a seed silently; read back the dose_suggestions rows for exact values.
- done: rune complete specs/data/insulin-dosing/tasks.md 18
- agent: claude -p "/next-task specs/data/insulin-dosing/tasks.md"
- [] **insulin-dosing** — verify the recompute surfaces on device.
- done: rune complete specs/data/insulin-dosing/tasks.md 37
- detail: rune find specs/data/insulin-dosing/tasks.md --pattern "recompute"
- [] **ml-feedback-loop** — field-profile pass: feedback affordance reachable on every screen including covers and capture; sheet works typed and spoken (and degraded with speech off); screenshots correct; notes and screenshots visible in Files; refusal and Records-row linking; manifest cleanup after a real pull.
- done: rune complete specs/estimation/ml-feedback-loop/tasks.md 29
- agent: claude -p "/next-task specs/estimation/ml-feedback-loop/tasks.md"
- [] **cgm-connect** — connect HealthKit against real Health glucose; confirm backfill plus a live reading land as bsl events, the Graph refreshes, and connection status shows in Settings. Judge completeness, not latency.
- done: rune complete specs/data/cgm-connect/tasks.md 14
- agent: claude -p "/next-task specs/data/cgm-connect/tasks.md"

- [] **glucose-lock-widget** — on a locked phone: the monotonic guard holds, and the StandBy colour check passes.
- done: `rune complete specs/ui/glucose-lock-widget/tasks.md 16.11`
- agent: `claude -p "/next-task specs/ui/glucose-lock-widget/tasks.md"`
- [] **build-provenance** — one make deploy-device from a deliberately dirty tree; the launch stamp in make logs-device shows the -dirty marker and matches the deploy output.
- done: `rune complete specs/ui/build-provenance/tasks.md 5`
- agent: `claude -p "/next-task specs/ui/build-provenance/tasks.md"`

Session 2 — set up now, check over the day (notifications)

- [] **dose-schedule** — schedule a reminder; the due notification arrives on time with the app not running; follow-ups arrive at interval I and stop at K x I with the dose left outstanding; the daily trigger re-fires the next day without the app being opened.
- done: `rune complete specs/data/dose-schedule/tasks.md 21`
- agent: `claude -p "/next-task specs/data/dose-schedule/tasks.md"`

Session 3 — Release build (make deploy-release; the Debug stub cannot drive real capture)

- [] **two-view-carve-no-volume** — capture a two-view trail with the oblique aimed inside the 10–40 degree band using the on-screen tilt guide; it reaches `event=estimate.end` `success=true` and persists a meal instead of refusing. Then update the `report.md` header from Open.
- done: `rune complete specs/bugfixes/two-view-carve-no-volume/tasks.md 1`
- agent: `claude -p "/next-task specs/bugfixes/two-view-carve-no-volume/tasks.md"`
- [] **myfoodrepo-bridge** — capture sitting against real meals; for the cereal leg, stir so cereal is actually on the visible surface before judging it. Confirm overlays and carb readings; log the sitting in `docs/agent-notes/field-truth-sessions.md`.
- done: `rune complete specs/estimation/myfoodrepo-bridge/tasks-training-and-export.md 7`
- agent: `claude -p "/next-task specs/estimation/myfoodrepo-bridge/tasks-training-and-export.md"`
- [] **support-plane-reference** — capture sitting spanning plate sizes, including a matte table; the owed constants (fallback-rate threshold, plane tolerance, fallbackPenalty, sector constants) are measured from this corpus, not invented.
- done: `rune complete specs/estimation/support-plane-reference/tasks.md 26`

- `agent: claude -p "/next-task specs/estimation/support-plane-reference/tasks.md"`

Session 4 — kitchen scale needed

- `[] mass-readout` — mass line visible without scrolling, tracks stepper/reject/meal-scale adjustments live, and reads sensibly against a weighed plate.
- `done: rune complete specs/ui/mass-readout/tasks.md 4`
- `agent: claude -p "/next-task specs/ui/mass-readout/tasks.md"`
- `[] insulin-dosing` — weigh one reference meal and compare against the pipeline's fat estimate.
- `done: rune complete specs/data/insulin-dosing/tasks.md 22`
- `detail: rune find specs/data/insulin-dosing/tasks.md --pattern "weigh"`

Session 5 — tethered to the Mac

- `[] alternative-class-candidates` — tethered timing session: median added capture cost at most 50 ms with the pass on; a capture with no tensor completes the estimate with the marker false.
- `done: rune complete specs/estimation/alternative-class-candidates/tasks.md 18`
- `agent: claude -p "/next-task specs/estimation/alternative-class-candidates/tasks.md"`
- `[] myfoodrepo-bridge` — ANE residency check in Xcode.
- `done: rune complete specs/estimation/myfoodrepo-bridge/tasks-training-and-export.md 8`
- `agent: claude -p "/next-task specs/estimation/myfoodrepo-bridge/tasks-training-and-export.md"`

After each session

1. Mark what passed with the `rune complete` lines above; leave what failed and note why.
2. `make spell` if you edited any docs, then `git add -A && git commit`.
3. `claude -p "/backlog"` to rebuild the outstanding picture, and regenerate this checklist.

Desk work (from the captured backlog, not device work)

- Release-only compile breaks go unnoticed — only `deploy-release` and `build-product` compile Release. Fix is a CI/Make change, not a device pass.
- Deferred consolidations awaiting a device look: AppRoot deep-link collapse, serving-adjust row, orange banner card — fold into Session 1 once staged.
- Colour-leak deny pattern still unwritten — a lint/deny rule, doable at the desk.

- Oversized-meal capture needs a spec: `claude -p "/starwave-creating-spec oversized-meal-capture"`.